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Project Purpose and Current Phase

* Purpose: To get the 3.9 GJ courts up to the latest code base 6.1 and on the
same platform as LJ courts. This also accounts for many of the GJ long awaited
for enhancements as well as opens up the ability for our GJ courts to leverage
many of the automated workflows and some of the newer modules once
configured.

* CurrentPhase: Complete

6 AJACS 3.9

* 4/1/2019 — Go live date for Mohave
* 05/10/2019 - 1300 Yavapai

TO 6 ] * 07/19/2019 - 0300 Coconino
o * 10/04/2019 - 0100 Apache, 0900 Navajo, 0200 Cochise, 0600 Greenlee,
0500 Graham,

I M P I- EM E N TAT I 0 N *10/11/2019 - 1400 Yuma, 1100 Pinal, 0400 Gila, 1200 Santa Cruz, 1500
La Paz

Dependencies on and Connecting Points with Other Projects

* Rollout of 6.1 to the remaining superior courts is dependent on this
* Enhanced FARE/CAP program

* ERRD — Electronic Retention Records Destruction

* Online Petitions/CPOR project

Impediments




Project Purpose and Current Phase

* Phase | purpose is to allow for Protective Order Petitions entered via
AZPOINT petition portal to be electronically retrieved and filed into
AJACS to generate a case.

* Project Phase: Currently in Testing
* Phase Il purpose is to produce all necessary transactions to send CCR for

notifying the servicing agency of protective order and electronically

receiving notice of service back in AJACS.
P ROT E CT I V E * Project Phase: Outbound Transaction Sets are in Development for
sending to CCR. Consuming of the service notification back into AJACS is
in Requirements phase

ORDER 2020

P I LO'I- * 11/15/2019 — Go no Go Decision to promote Phase | functionality to

Pilot Courts Mohave Superior and Glendale Municipal Courts
* 11/22/2019 — Deploy to Pilot Courts
* 12/13/2019 — Deploy to ALL AJACS Courts

Dependencies on and Connecting Points with Other Projects

* Dependent on AZPOINT, eUniversa, ACES Service, and CCR




AJACS/JWI
E-WARRANT

INTERFACE

mmm P roject Purpose and Current Phase

* Electronically transmit issued and quashed warrants from the
court to law enforcement and electronically receive
notification of served /executed warrants from law
enforcement back to the courts

* Project Phase: In development

mmw Key Upcoming Tasks and Dates

* 11/18 - Start preliminary testing of outbound warrant
transactions from AJACS

* 11/25 — Start testing of consuming served /executed
warrants

* 12/13 —Deploy to one Pilot

Dependencies on and Connecting Points with

Other Projects

* Dependent on DPS getting routing setup for Law Enforcement




mmm Project Purpose and Current Phase

* Project Purpose and Current Phase:

* Ongoing bug fixes, enhancements to support upcoming
requirements and leg updates includes

* CPOR 2020 interface

AJACS 6.1 e

* MVD SSN Retrieval

A |_M 0 ST W I N T E R * Project Phase: In development/In testing

R E |. EAS E mmm Key Upcoming Tasks and Dates

* 12/13/2019 — Push to Production

Dependencies on and Connecting Points with

Other Projects

* Already covered




